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Chapter |

1 Overview of this Plan and its Development

This 2007 Update Addendum to the Wildland-Urban Interface Wildland Fire Mitigation Plan for
Lewis County, ldaho, is the result of analyses, professional cooperation and collaboration,
assessments of wildfire risks and other factors considered with the intent to continue reducing
the potential for wildfires in Lewis County, Idaho. This is an annual update; thus, much of the
risk analysis and background information was not reviewed. The update planning committee
focused on reviewing the recommended action items, fire department information, and
completed projects. Agencies and organizations that participated in the planning process
included:

Clearwater Resource Conservation and Development
Idaho Bureau of Homeland Security

Idaho Department of Lands

Kamiah Volunteer Fire Department

Lewis County Commissioners and County Departments
Nez Perce Tribe

Northwest Management, Inc.

USDA Forest Service

USDI Bureau of Land Management

Winchester Volunteer Fire Department

This list above represents groups and individuals that actively participated on the update
planning committee. All original members of the WUI Wildfire Mitigation planning committee
were contacted to participate.

The 2007 WUI Wildfire Mitigation Plan Update process was completed simultaneously for Idaho,
Clearwater, Lewis, Nez Perce, and Latah County. Funding for the five county 2007 Wildland
Urban Interface Wildfire Mitigation Plan Update was provided through a grant from the Bureau
of Land Management and administered by the Clearwater Resource Conservation and
Development Council. Northwest Management, Inc. was selected to provide this service to the
County. The Project Co-Managers from Northwest Management, Inc. were Mrs. Tera R. King
and Mr. Vaiden Bloch.

1.1 Lewis County Fire Mitigation Planning Effort and Philosophy

The goals of this planning process include the integration of the National Fire Plan, the Idaho
Statewide Implementation Strategy, the Healthy Forests Restoration Act, and the requirements
of FEMA for a county-wide Wildfire Mitigation Plan; a component of the County’s All Hazards
Mitigation Plan. This effort will utilize the best and most appropriate science from all partners,
the integration of local and regional knowledge about wildfire risks and fire behavior, while
meeting the needs of local citizens, the regional economy, the significance of this region to the
rest of Idaho and the Inland West.

1.1.1 Mission Statement

To make Lewis County residents, communities, state agencies, local governments, and
businesses less vulnerable to the negative effects of wildland fires through the effective
administration of wildfire hazard mitigation grant programs, hazard risk assessments, wise and

Lewis County, Idaho, WUI Wildfire Mitigation Plan 2007 Addendum Pg 1




efficient fuels treatments, and a coordinated approach to mitigation policy through federal, state,
regional, and local planning efforts. Our combined prioritization will be the protection of people,
structures, infrastructure, and unique ecosystems that contribute to our way of life and the
sustainability of the local and regional economy.

1.1.2 Vision Statement

Institutionalize and promote a countywide wildfire hazard mitigation ethic through leadership,
professionalism, and excellence, leading the way to a safe, sustainable Lewis County.

1.1.3 Goals

To reduce the area of WUI land burned and losses experienced because of wildfires
where these fires threaten communities in the wildland-urban interface

Prioritize the protection of people, structures, infrastructure, and unique ecosystems that
contribute to our way of life and the sustainability of the local and regional economy

Educate communities about the unique challenges of wildfire in the wildland-urban
interface (WUI)

Establish mitigation priorities and develop mitigation strategies in Lewis County
Strategically locate and plan fuel reduction projects

Provide recommendations for alternative treatment methods, such as brush density,
herbicide treatments, fuel reduction techniques, and disposal or removal of treated fuels

Meet or exceed the requirements of the National Fire Plan and FEMA for a County level
Fire Mitigation Plan
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Chapter 2

2 Documenting the Planning Process

Documentation of the planning process, including public involvement, is required to meet
FEMA’s DMA 2000 (44CFR§201.4(c)(1) and §201.6(c)(1)). This section includes a description
of the planning process used to develop this plan, including how it was prepared, who was
involved in the process, and how all of the involved agencies participated.

2.1 The Planning Team

Planning efforts were led by the Project Co-Directors, Tera R. King, B.S. and Vaiden Bloch,
M.S., of Northwest Management, Inc. Leading efforts from Lewis County, was Dave Hasz,
Lewis County Emergency Management Coordinator. Mr. Hasz organized meetings, facilitated
information management, and coordinated many activities associated with the development of
the addendum.

2.2 Public Involvement

The update addendum planning committee felt it was important to inform the public of the
update planning process as well as provide an opportunity for public comment.

2.2.1 News Releases

As part of the five county 2007 WUI Wildfire Mitigation Plan Update process, news releases
were submitted to numerous local newspapers including Clearwater Progress, Lewiston
Tribune, ldaho County Free Press, Moscow Daily News, Central Idaho Post, Salmon River
Current, Clearwater Tribune, and the Latah Eagle.
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Figure 2.1. May 14, 2007 Media Release.

Central Idaho Counties to Update Wildland Fire Mitigation Plans

The local county commissioners and the Clearwater RC&D have reconvened the Wildland Fire
Mitigation Plan committees to update the existing Wildland Fire Mitigation Plans for each of
Latah, Nez Perce, Lewis, Clearwater, and Idaho Counties. The respective county planning
committees will be re-evaluating the prioritized mitigation project lists to add new projects and
update those that have been completed or are ongoing. The committees will also be working on
updating mapping components and adding wildfire risk assessments for new housing
developments. Rural and wildland fire districts, land managers, elected officials, agency
representatives, and others are represented on the local planning committees for this project.
Northwest Management, Inc., a natural resource consulting firm, will be assisting the five county
area with the update process.

Once the revised sections are completed, the planning teams will conduct public review periods
during which the draft addendums will be available throughout each county for review and
comment. A notice on the locations of these drafts will be posted in local newspapers.

The existing Wildland Fire Mitigation Plans for all Idaho counties can be found at the Idaho
Department of Lands website (www.idl.idaho.gov/nat fire plan/county wui_plans/index.htm).
For more information on the Wildland Fire Mitigation Plan update process call Tera King at the
Northwest Management, Inc. office in Moscow, Idaho at 208-883-4488 or contact the county
representatives listed below.

Idaho County Latah County
Jim Davis, County Wildfire Mitigation Director Alan Martinson, Disaster Services
208-983-3074 208-882-8580

Lewis County
Dave Hasz, Disaster and Emergency Services
208-937-2380

Clearwater County Nez Perce County
Don Gardner, Disaster and Emergency Services Ron Hall, Nez Perce County Fire Chief
208-476-4064 208-298-0165

2.3 Committee Meetings

Three committee meetings were held during the update process.

2.3.1 May 8™, 2007 - Lewis County Baldus Building

The 11 attendees at the first update planning committee meeting discussed the overall goal and
planning process of the update project as well as began identifying action items and projects
that had been completed, were ongoing, or had not yet begun. Several members of the
committee agreed to provide updated information on several sections of the document.
Northwest Management, Inc. will be updating the Wildland Urban Interface map; however, none
of the other original maps will be updated at this time.

2.3.2 June 18™, 2007 — Lewis County Baldus Building

The 16 attendees at the second update planning committee meeting reviewed the draft
addendum for inclusion of all necessary updated elements in preparation for sending the draft
document out for public review. It was noted that several of the fire departments/agencies had
not sent in their edits and; thus, were not included in the addendum. Tera and several other
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members of the committee will work to contact the outstanding departments/agencies as soon
as possible. The public review process is set to begin on July 6™ and run until July 20". Susan
Jenkins with the Forest Service also gave a brief presentation on the interagency Prevention
Coop being organized by several agencies in the five county area.
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Chapter 3

3 2007 Risk Assessment Update

The individual risk assessments were not specifically update in the 2007 Addendum; however,
due to the rapid construction of new homes and cabins throughout the County, the Wildland
Urban Interface map was reviewed and updated.

3.1 Lewis County’s Wildland-Urban Interface

The wildland-urban interface (WUI) has gained attention through efforts targeted at wildfire
mitigation; however, this analysis technique is also useful when considering other hazards
because the concept looks at where people and structures are concentrated in any particular
region. For Lewis County, the WUI shows the relative concentrations of structures scattered
across the County.

A key component in meeting the underlying need for protection of people and structures is the
protection and treatment of hazards in the wildland-urban interface. The wildland-urban
interface refers to areas where wildland vegetation meets urban developments, or where forest
fuels meet urban fuels (such as houses). These areas encompass not only the interface (areas
immediately adjacent to urban development), but also the continuous slopes that lead directly to
a risk to urban developments. Reducing the hazard in the wildland urban interface requires the
efforts of federal, state, and local agencies and private individuals (Norton 2002). “The role of
[most] federal agencies in the wildland-urban interface includes wildland firefighting, hazard
fuels reduction, cooperative prevention and education and technical experience. Structural fire
protection [during a wildfire] in the wildland urban interface is [largely] the responsibility of Tribal,
state, and local governments” (USFS 2001). Property owners share a responsibility to protect
their residences and businesses and minimize danger by creating defensible areas around them
and taking other measures to minimize the risks to their structures (USFS 2001). With
treatment, a wildland-urban interface can provide firefighters a defensible area from which to
suppress wildland fires or defend communities against other hazard risks. In addition, a
wildland-urban interface that is properly thinned will be less likely to sustain a crown fire that
enters or originates within it (Norton 2002).

By reducing hazardous fuel loads, ladder fuels, and tree densities, and creating new and
reinforcing defensible space, landowners would protect the wildland-urban interface, the
biological resources of the management area, and adjacent property owners by:

e minimizing the potential of high-severity ground or crown fires entering or leaving the
area;

¢ reducing the potential for firebrands (embers carried by the wind in front of the wildfire)
impacting the WUI. Research indicates that flying sparks and embers (firebrands) from a
crown fire can ignite additional wildfires as far as 12 miles away during periods of
extreme fire weather and fire behavior (McCoy et al. 2001);

e improving defensible space in the immediate areas for suppression efforts in the event of
wildland fire.

Three wildland-urban interface conditions have been identified (Federal Register 66(3), January
4, 2001) for use in wildfire control efforts. These include the Interface Condition, Intermix
Condition, and Occluded Condition. Descriptions of each are as follows:
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¢ Interface Condition — a situation where structures abut wildland fuels. There is a clear
line of demarcation between the structures and the wildland fuels along roads or back
fences. The development density for an interface condition is usually 3+ structures per
acre;

¢ Intermix Condition — a situation where structures are scattered throughout a wildland
area. There is no clear line of demarcation, the wildland fuels are continuous outside of
and within the developed area. The development density in the intermix ranges from
structures very close together to one structure per 40 acres;

e Occluded Condition — a situation, normally within a city, where structures abut an
island of wildland fuels (park or open space). There is a clear line of demarcation
between the structures and the wildland fuels along roads and fences. The development
density for an occluded condition is usually similar to that found in the interface condition
and the occluded area is usually less than 1,000 acres in size; and

In addition to these classifications detailed in the Federal Register, two additional classifications
of population density have been included to augment these categories:

¢ Rural Condition — a situation where the scattered small clusters of structures (ranches,
farms, resorts, or summer cabins) are exposed to wildland fuels. There may be miles
between these clusters.

¢ Non-WUI Condition - a situation where the above definitions do not apply because of a
lack of structures in an area or the absence of critical infrastructure crossing these
unpopulated regions. This classification is not WUI.

In summary, the designations of areas by the Lewis County planning committee includes:
e Interface Condition: WUI
¢ Intermix Condition: WUI
e Occluded Condition: WUI, but not present
¢ Rural Condition: WUI
¢ Non-WUI Condition: Not WUI and not present in Lewis County

All structures are represented by a “dot” on the map. No differentiation is made between a
garage and a home, or a business and a storage building. The density of structures and their
specific locations in this management area are critical in defining where the potential exists for
casualty loss in the event of a disaster in the region.

By evaluating this structure density, WUI areas can be defined on maps by using mathematical
formulae and population density indexes to define the WUI based on where structures are
located. The resulting population density indexes create concentric circles showing high density
areas, interface, and intermix condition WUI, as well as rural condition WUI (as defined above).
This portion of the analysis allows us to “see” where the highest concentrations of structures are
located in reference to high risk landscapes, limiting infrastructure, and other points of concern.

The WUI, as defined here, is unbiased, consistent, allows for edge matching with other
counties, and most important — it addresses the entire County, not just identified communities.
It is a planning tool showing where homes and businesses are located and the density of those
structures leading to identified WUI categories. It can be determined again in the future, using
the same criteria, to show how the WUI has changed in response to increasing population
densities. It uses a repeatable and reliable analysis process that is unbiased.
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The Healthy Forests Restoration Act makes a clear designation that the location of the WUI is at
the determination of the County or Reservation when a formal and adopted Community Wildfire
Protection Plan is in place. It further states that the Federal Agencies are obligated to use this
WUI designation for all Healthy Forests Restoration Act purposes.
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Figure 3.1. Update Wildland Urban Interface Map in Lewis County, Idaho.
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311 Potential WUI Treatments

The definition and mapping of the WUI is the creation of a planning tool to identify where
structures, people, and infrastructure are located in reference to each other. This analysis tool
does not include a component of fuels risk. There are a number of reasons to map and analyze
these two components separately (population density vs. fire risk analysis). Primary among
these reasons, is the fact that population growth often occurs independent from changes in fire
risk, fuel loading, and infrastructure development. Thus, making the definition of the WUI
dependant of all of them would eliminate populated places with a perceived low level of fire risk
today, which may in a year become an area at high risk due to forest health issues or other
concerns.

By examining these two tools separately the planner is able to evaluate these layers of
information to see where the combination of population density overlays on top of areas of high
current fire risk and then take mitigative actions to reduce the fuels, improve readiness, directly
address factors of structural ignitability, improve initial attack success, mitigate resistance to
control factors, or (more often) a combination of many approaches.

It should not be assumed that just because an area is identified as being within the WUI, that it
will therefore receive treatments because of this identification alone. Nor should it be implicit
that all WUI treatments will be the application of the same prescription. Instead, each location
targeted for treatments must be evaluated on its own merits: factors of structural ignitability,
access, resistance to control, population density, resources and capabilities of firefighting
personnel, and other site specific factors.

It should also not be assumed that WUI designation on national or state forest lands
automatically equates to a treatment area. The Forest Service, Bureau of Land Management,
and ldaho Department of Lands are still obligated to manage lands under their control according
to the standards and guides listed in their respective Forest Plans. The adopted Forest Plan has
legal precedence over the WUI designation until such a time as the Forest Plan is revised to
reflect updated priorities.

Most treatments may begin with a home evaluation, and the implicit factors of structural
ignitability (roofing, siding, deck materials), and vegetation within the treatment area of the
structure. However, treatments in the low population areas of rural lands (mapped as yellow)
may look closely at access (two ways in and out) and communications through means other
than land-based telephones. On the other hand, a subdivision with densely packed homes
(mapped as brown — interface areas) surrounded by forests and dense underbrush, may receive
more time and effort implementing fuels treatments beyond the immediate home site to reduce
the probability of a crown fire entering the subdivision.

3.2 Firefighting Resources and Capabilities

The Firefighting Resources and Capabilities information provided in this section is a summary of
updated information provided by the rural fire chiefs or representatives of the wildland
firefighting agencies listed. Each organization reviewed the information listed in the 2005 WUI
Wildfire Mitigation Plan for their organization and provided the revisions below, if necessary.
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3.2.1 Kamiah Volunteer Fire Department

Headquarters:
Chuck Doty, Chief
515 10" Street, Box67
Kamiah, ldaho 83536
Phone: 208-935-0049
Email: cedoty@camasnet.com

Department Summary:

Kamiah Volunteer Fire Department is a city based volunteer organization housed in one building
and is managed by the city of Kamiah and the rural fire district commissioners. Kamiah
responds to structural, agricultural and wildland fires. Currently the incident capability is two
incidents and the recovery requirements take between 3 and 4 hours.

Table 3.1. Current Resources-Kamiah Volunteer Fire Department

Resource Item Description Existing Needed Details
Personnel Basic Member 24 6
Training Basic Wildland X
Training
Basic Structural X
Training
First Aid Training X
Haz-Mat Training X
Basic Safety X
Training
Advanced Safety X
Training
Protective Shirts Nomex 6 24 Need newer
Equipment
Pants Nomex 6 24 Need newer
Coveralls Nomex 0 25
Boots Leather 0 20
Gloves Leather 6 24
Hard Hats 6 24
Goggles Wildland 11 19
Headlamps 0 30
Fire Shelters 25 Current are out of
service
Breathing 15 5
Apparatus
Hand Tools Shovels 10 10
Pulaski's 10 10
McLeod's 3 17
Back Pack pumps 2 8 need newer
Chainsaw Stihl 026 20" bar 1 2
Chainsaw 044 28" bar 0 1
Communications Portable Radios Motorola 8 16

Lewis County, Idaho, WUI Wildfire Mitigation Plan 2007 Addendum Pg 11



Table 3.1. Current Resources-Kamiah Volunteer Fire Department

Resource Item Description Existing Needed Details
Mobile Radios Motorola 4 1
Base Station At fire station 1
Dispatch Lewis County 1 24 hours/day, 7
Sheriff day/week
Vehicles Structural Engine 1978 Chevrolet 1 1 Need newer that will
pumper, 150 hold crew of 5-6
gallon, 1,000 gpm
Structural Engine 1979 Chevrolet 1 1 Need newer that will
pumper, 1,000 hold crew of 5-6
gallon, 1,000 gpm
Wildland Engine 1999 Chevrolet 1
Type 6, 250 gallon,
100 gpm
Water Tender 1970s Kenworth, 1
4,000 gallon
Utility Vehicle 4X4 1 1 Command and
communications
Ambulance 1995 wheel coach 1 At least one
Type 3 ambulance rolls on
every fire
Ambulance 1999 wheel coach 1 At least one
Type 3 ambulance rolls on
every fire
Ambulance 1983 Van 1 At least one
ambulance rolls on
every fire
Other Equipment Tank 1500 gallon Fold-a- 1
Tank
Thermal Imaging 0 1
Tool
Generator 2
Flares 0 2 cases
Portable Pump Hale 450 gpm 0 1
Flares 0 2 cases
Foam Equipment Injection type 1 Installed on Type 6

engine

3.2.2

Headquarters:
Chuck Doty, Chief
515 10" Street, P.O. Box 67
Kamiah, ldaho 83536
Phone: 208-935-0049
Email: cedoty@camasnet.com

Kamiah Fire Protection District

Department Summary:

The district is approximately 25 square miles and has 26 volunteer firefighters.

Priority Areas:
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Residential Growth: The district is bordered by two different counties. Lewis County —
estimations suggest a 2 — 4% growth rate in the next five years. Idaho County — estimations
suggest a 3 — 5% growth rate in the next five years.

Communications: The Kamiah FPD is presently in negotiations with three other counties
for a joint Fire Channel Repeater solely for fire incident communications.

Burn Permit Regulations: Permits are negotiated by EPA through the Nez Perce Tribal
Office and the Department of Lands for the State of Idaho.

Effective Mitigation Strategies:

1) The Kamiah FPD has made a grant application to the Nez Perce Tribe for funds for the
purchase of the Red Zone Program.

2) Exploring ways and programs for fuel reduction in our urban interface areas.
3) Seeking recommendations for subdivision placements and development

Education and Training:

The Kamiah FPD’s education and training is always ongoing so the Department can respond to
all fire needs that occur both locally and in our urban interface areas. We are constantly on the
look out for grant funds to further that education and training goal.

Cooperative Agreements:

Kamiah FPD has mutual aid agreements with Department of lands Idaho and with the City of
Kamiah. We are in the process of discussing and getting signed mutual aid agreements with fire
departments in the surrounding area to strengthen our firefighting capabilities both in our
community and there’s.

Current Resource:

Table 3.2. Equipment List for the Kamiah Fire Protection District.

Year Make Model Tank Capacity Pump Capacity

1998 Chevrolet (1) Ton Quick Response 250 Gallon 250 G.P.M.
1980 Chevrolet Class (A) Pumper 500 Gallon 1000 G.P.M
1984 GMC Class (A) Pumper 1000 Gallon 750 G.P.M.
1983 Ford Water Tanker 4000 Gallon 150 G.P.M.

Hazmat Suits (24) Level “B”

SCBA’s (5) CBREN & (12) New

Standard

Future Considerations:

1) We will need to continue to update and replace our firefighting equipment to keep up with
growing depends of our growth in our urban interface areas.

2) We need to continue to pursue our discussions and signing of mutual aid agreements with all
our neighboring community Fire Departments to assure a successful response to a fire disaster
in our area as well as there’s.

3) Expanding our knowledge and training in regards to fuel reduction and firefighting tactics to
better protect and serve our expected urban growth in the years to come.

4) Look for new ways to recruit more volunteer members to our Department so as to be able to
better protect and serve our community.
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Needs:

The ability to secure grant funds or another other kinds of programs willing to donate to further
our education, training and equipment needs. Also, more training seminars more centrally
located to our area so our volunteers can attend, participate, and gain the vital information and
techniques needed to be an effective firefighter.

3.2.3 Winchester Volunteer Fire Department

Chief: Jody Howard

Phone: 208-924-5865 (home) or 208-791-6684 (cell)
PO Box 200

Winchester, I[daho 83555

District Summary:

The formal city limits of Winchester is approximately 72 mile square. The population within the
city is 308 according to the 2000 Census. When resources and manpower are available, the
Department provides structural protection within the city limits and a one mile buffer zone
around the city. The response area can be extended to a five mile buffer zone when a wildland
fire threatens the city. The Department is trained for both structural and wildland protection.

Priority Areas:

Residential Growth: There is minimial growth in the city; however, there has been increased
growth towards the Forest and Soldiers Meadows area.

Communications: Questionable communications with Lewis County Sheriff's office when
descending into the canyon (Hwy 95 north) from Winchester to County line.

Burn Permit Regulations: City issues local burn permits within the city limits. Issuance
coincides with IDL recommendations. Burn permits issued by Nez Perce Tribe for air
quality. Those issued by the IDL for hazardous material reduction and timber debris.

Effective Mitigation Strategies: Student Conservation Association (SCA) from Lapwai
surveyed some city residents three years ago and provided recommendations and handouts.

Cooperative Agreements: Mutual aid agreements with city of Craigmont and city of Culdesac.
MOAs with IDL, Winchester Lake State Park, and Wolf Education and Research Center.

Current Resources:

Table 3.3. Current Resources-Winchester Volunteer Fire Department

Resource Item Description Existing Needed Details
Personnel Basic Member 9 6 4 additional inactive
reserves

Training Basic Structural 6 9

Advanced

Structural 2 13

Basic

Wildland/SOS 7 8

Advanced

Wildland Trg 3 12

First Aid 7 8

Haz-Mat Basic 7 8
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Table 3.3. Current Resources-Winchester Volunteer Fire Department

Resource Item Description Existing Needed Details
Haz-Mat Ops 7 8
Haz-Mat Tech 1 3
Vehicle
Extrication 3 12
Rope Rescue 4 11
EMS 3 12
ICS 7 8
NIMS 7 8
Protective
Equipment Turnouts 12 3
Structural
Fireboots 12 3
Gloves 12 3
Structural helmets 15 0
5 are CBRN Additional 5 not
SCBA'a certified 5 10 CBRN certified
Wildland
Coveralls Nomex 12 3
Wildland
Fireboots 7 8
Need 2 pairs per
Gloves 12 18 individual
Hardhats 12 3
Headlamps 15 0
New Generation
Fire Shelters 15 0 Shelters
Hand Tools Shovels 11 1 4 per wildland truck
Pulaski's 7 5 4 per wildland truck
McLeods 3 9 4 per wildland truck
Swatters 2 4 2 per wildland truck
Flexible Backpack
Back Pack Pumps Metal style 2 6 Pump
Chainsaws Skil 041AV 1 2
Chainsaw Safety
Equip 0 3
Drip torches 0 4
Wildland
Backpacks 15 0
Wildland EMS
Backpacks 0 3
Communications Portable Radios ICOM VHF 12 3
Mobil Radios 6 2 2 of 6 are >10 y/o
Base Station At Fire Station 1 0
P25 Compliant Needed if 700 MHZ
Portable Radios 0 15 not viable
P25 Compliant 0 6 Needed if 700 MHZ
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Table 3.3. Current Resources-Winchester Volunteer Fire Department

Resource Item Description Existing Needed Details
Mobil Radios not viable
P25 Compliant Needed if 700 MHZ
Base Station 0 1 not viable
700 MHZ Portable
Radios 0 15 1 for each member
700 MHZ Mobil
Radios 0 6 1 for each vehicle
700 MHZ Base
Station 0 1 1 for Fire Station
Lewis County
Dispatch Sheriff 1 0 24 hrs/day, 7 days/wk
E-1, Structural 1981 Van Pelt 500 Gals Cap, 1500
Vehicles Engine Pumper 1 0 gpm
E-5, Structural 500 Gals Cap, 500
Engine 1967 LaFrance 1 1 gpm
E-2, Wildland 618 Gals Cap, 250
Engine 1968 2 1/2 Ton 6X6 1 0 gpm
E-3, Wildland 500 Gals Cap, 500
Engine 1969 2 1/2 Ton 6X6 1 0 gpm
E-4, Attack Water 1500 Gals Cap, 250
Tender 1987 Paystar 5000 1 0 gpm
IC/Haz-Mat 1967 Jeep
Vehicle Ambulane 1 0
2,000 gal Fold-A-
Other Equipment Portable Tank Tank 0 2
1850W on E-1,
Generators Portable 2 0 2800W on E-4
Portable Pump Hale 450 gpm 0
Portable Foam Currently back-up for
Equipment Injection Type 1 2 E-1
Improve cleaning of
Clothes washer Commerical Style 0 1 fire clothing
Haz-Mat decon Portable 1 man
shower shower 1 0
Haz-Mat Level B
Suits 9 0
Haz-Mat Spill Kits 0
Q-RAE Plus PGM-
Multi-Gas Monitor 2000 1 0
Thermal Imaging
Camera 0 1
Stinger Portable Unmanned water
Monitor 0 2 throwing ability
Rope Rescue Comp set per
Equipment 0 1 Instructors guideline
Currently using Air
Jaws of Life 0 1 Chisel system
Lewis County Various equip for Staged at Fire Station
CERT Tub CERT 2 0 if needed
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Future Considerations:

The Department needs more volunteers and compatible communications (700 mHz)
equipment/system.

Needs:

The Department needs a fold-a-tank.

3.2.4 Idaho Department of Lands, Maggie Creek Area
Headquarters:

Rt 2 Box 190
Kamiah, ldaho 83536
Phone: 208-935-2141

Email: dsummers@idl.state.id.us

Table 3.4. Idaho Department of Lands - Maggie Creek Area.

David Summers, Fire Warden Phone: (208) 935-2141

Item Description Existing Details
Protective Shirts Nomex 60
Equipment
Pants Nomex 52
Boots Wildland Leather 0
Gloves Leather 36
Hard Hats Wildland 18
Goggles Wildland 20
Headlamps 50
Fire Shelters 29
Breathing 0
Apparatus
Hand Tools Shovels 45
Pulaski's 46
McLeod's 16
Combination 10
Green Grubber 10
Swatters 13
Chainsaw 10
Communications Hand-held Radios King 16
Mobile Midland, Motorola 18
Base Station Motorola 1
Repeaters 3 Wood rat, Teaken,
Cottonwood Butte
Dispatch 1 Grangeville Interagency

24 hours/day, 7 days/week
1-208-983-6800

2001 Ford F450 4x4 1
Type 6, 300 gal

Vehicles Wildland Engine
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Table 3.4. Idaho Department of Lands - Maggie Creek Area.

David Summers, Fire Warden Phone: (208) 935-2141

Other Equipment

Wildland Engine

Wildland Engine

Utility Vehicle
Utility Vehicle

4X4 Pickup’s
Truck

ATV
ATV

Volume Pump
Pressure Pump
Pressure Pump
Pressure Pump
Tank

Portable Pumps
Blower

Drip Torches
Torches

Foam Equipment
Portable foam units

2006 Ford F550 4X4
Type 5, 500 gal

1988 GMC 7000
Type 4, 700 gal

1990 GMC Crew cab

1999 Chevrolet
Tahoe

1991-2005 1/2 ton

1950's 2 1/2 ton

flatbed

Honda 4 wheel drive

Yamaha 2 wheel
drive

Honda

Mark Il

Mark 26

Wicks 375

1500 gal port-a-tank

Portable Gas

Propane

Units on Type 4/5 engines

NN OO = BN = =2~ IN -

3.2.5 Idaho Department of Lands, Craig Mountain Area

Table 3.5. Idaho Department of Lands - Craig Mountain Area

Thom Hawkins, Fire Warden Phone: (208) 924-5571 01/13/03

Item Description Existing Details
Protective Outfit 50
Equipment
Hand Tools Chainsaw 17
Misc. 50+
Communications Portable Radios King 13
Base Station Motorola 1 Craigmont
Repeaters 1 Cottonwood Butte
Dispatch 1 Secretary, full-time
Vehicles Wildland Engine Type 4 1
Wildland Engine Type 6, 4X4 4
Wildland Engine 1970 Gamma Goat, 1

200 gal

Engine Patrol

1972 Jeep, 50 gal
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Table 3.5. Idaho Department of Lands - Craig Mountain Area

Thom Hawkins, Fire Warden Phone: (208) 924-5571 01/13/03

Water Tender 1969 Type 3, 6X6, 2 1
1/2 ton, 1,200 gal
4X4 Pickup 1991-2002 1/2 ton 7
Crew cab Pickup 1 ton, 4X4 2
Stake body Truck 2
Backhoe 1
Dozer Cat D-5 1
Transport 35 ton lowboy 1
ATV Yamaha 5
Aircraft Helicopter Hughes 500 1
Air Tankers 2
Other Equipment Trailer ATV 2
Water Trailer 1
Water Tank 1,800 gal 1
Water Tank 2,000 gal 1
Water Tank 2,100 gal 1
Pressure Pump 3
Volume Pump 2
Backpack Pump 2
Torches Propane 6
Foam Equipment 1 unit on Type 4 engine
3.2.6 Nez Perce Tribe
Fire Management Contact: Sandy Holt, Phone: 208-843-2827
Table 3.6. Nez Perce Tribe Resource List.
Item Description Existing Needed Details
Personnel Basic Wildland 17 More All meet national
Member standards in wildland
suppression with
ongoing trainee status.
20 will be attending
guard school in 2007
Intermediate ~ Above plus additional training 10 More All meet national
Member and the PTBs put in place or standards with
growing capacity for future documentation to
supervisor/managers support red cards. All
PTBs in various
scopes of fire
Advanced Above plus instructor, course 3w/2 More 3 meet national
Member coordinator, facilitative, train facilitators standards for wildland

the trainer, STEX, and eligible
scenario while meeting all

suppression with
ongoing trainee status

NWCG and any other agency to enhance

standards knowledge,
experience, and
leadership
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Table 3.6. Nez Perce Tribe Resource List.

Item Description Existing Needed Details
Training Wildland Basic guard school and 31 More All aspects of WUI
Training various advanced courses training also ongoing
throughout the NWGC
community and agency
partners
Hazmat Basic and refresher More Provided hazmat team
and continued training
when needed
First Aid Basic and refresher More Provided by Lapwai
Training QRUs, also on as
needed basis
Protective Shirts Nomex 260 Additional needed so
Equipment we can sustain fire
cache inventory.
Pants Wildland coverall/nomex 240 Additional needed so
we can sustain fire
cache inventory.
First Aid kits 125
Crew First 1 new, 1
Aid kits used
Engine First 6
Aid kits
Gloves Leather 205 Need more sizes
Hard hats Crew and engine 70
Goggles 120
Head lamps 90
Breathing 20
apparatus
Fedcos 7
Red bags 40
Green bags 50
New 2, 1 reg.
generation
fire shelters
Gen. Fire 70
Shelters
Hand Tools McLeods 10 Submitted grants for
additional hand tools
for 2008
Pulaskis 7
Fire swatters 4
Backpack 7
pumps
Fusees 1 case
Shovels 20
combination 6
Communications  Mobile Kenwood 4
Radios
Hand-held Bendix kings 12
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Table 3.6. Nez Perce Tribe Resource List.

Item Description Existing Needed Details
Radios
Base Station = Kenwood Need additional

Repeaters
Dispatch Nez Perce 911
Vehicles Engine 52 Pumper truck, wildland, 300 Need continuous
(2002) gal, 4x4 FF, Type 6, Ford 550 maintenance
Engine 55 Pumper truck wildland, 300 Need continuous
(2003) gal, 4x4 FF, Type 6 Ford 550 maintenance
Engine 56 Pumper truck wildland, 300 Need continuous
(2003) gal, 4x4 FF, type 6 Ford 550 maintenance
Engine 53 Pumper truck wildland, 200 Needs engine work
(1985) gal, 4x2, Type 6 Ford 550
Chase 1998 Chevy Silverado, 1500 Need continuous
series, 4x4 - GSA maintenance
Chase 1996 Chevy Flatbed, 4x2 — Need continuous
Tribal maintenance
Chase 1991 Toyota w/ canopy, 4x2 — Need continuous
Tribal maintenance
Chase 1994 Chevy Cheyenne, 3500 Need continuous

HD, 4x4 — Tribal

maintenance

3.3 Success Stories in Lewis County

3.3.1 Clearwater Fire Academy

The Clearwater Fire Chief's Association has successfully implemented the Clearwater Fire
Academy, which is a three day firefighting (structural and wildland) school open to all
departments and agencies in the region. Offered courses cover a number of topics ranging
from specific structural firefighting issues to basic wildland firefighting. The Academy has been
very well attended and is an excellent example of departments and agencies working together
to provide quality training at a lower cost to everyone.

3.3.2 Red Zone Program

Lewis County is working on setting up the Red Zone program through assistance from the Idaho
Department of Lands. In Lewis County, the program will be housed at the County Courthouse;
however, each local fire department will have access to the database and responsibility to
maintain the information for their district. The Red Zone software creates a database for the fire
departments to record risk assessment information on individual structures in their district. This
type of prior knowledge of potential fuels, access, and other risk factors is very useful when
responding to both structural and wildland fire calls.
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Chapter 4

4 2007 Action Item Update

The planning committee convened to review the WUI Wildfire Mitigation Plan in 2007 went
through each of the action items listed below and provided a status report. Several of the
recommendations have been completed, some are still on-going, and some have yet to begin.
A short summary of the each project’s status is given in the last column of each of the following
tables.

The 2007 Update Addendum is part of the annual review process discussed in the
original 2005 WUI Wildfire Mitigation Plan. It is the responsibility of the County
Commissioners Office through the County Emergency Manager to organize an annual
meeting of the planning committee to review existing projects, add new ones, and
discuss new wildfire related issues in the county. Complete re-evaluation should be
conducted on the 5" anniversary of the adoption of the 2005 plan.
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4.1 WUI Safety & Policy

Wildfire mitigation efforts must be supported by a set of policies and regulations at the county level that maintain a solid foundation
for safety and consistency. The recommendations enumerated here serve that purpose. Because these items are regulatory in
nature, they will not necessarily be accompanied by cost estimates. These recommendations are policy related in nature and
therefore are recommendations to the appropriate elected officials; debate and formulation of alternatives will serve to make these

recommendations suitable and appropriate.

Table 4.1. WUI Action Items in Safety and Policy.

Action Iltem Goals and Objectives

Responsible
Organization

Action Items &
Planning Horizon

4.1.a: Amend existing building
codes to apply equally to new
single housing construction as it
does to subdivisions.

Protection of people and structures
by applying a standard of road widths,
access, and building regulations to
insure new homes can be protected
while curtailing risks to firefighters
(defensible space, access mgmt, water
systems, building codes, signage, and
maintenance of private forest and range
lands)

County Commissioners
in cooperation with Cities
of Craigmont, Kamiah,
Nezperce, and Winchester,
the Planning and Zoning
Department and the
Craigmont VFD, Kamiah
VFD, Nezperce VFD, and
the Winchester VFD.

Year 1 (2005): Debate and adoption of revised
code.

Review adequacy of changes annually, make
changes as needed.

2007 Status: Ongoing

4.1.b: Rural Addressing Update Protection of people and structures
by improving database of structures in
the county which will link to fire fighting
efforts and improved response times.

Also linked to developing an enhanced

911 system.

Planning and Zoning in
cooperation with the
County Commissioners
Office

Year 1 (2005): To be implemented during first
year, pending funding and adoption by elected
officials. May take most of a year to complete.

Estimate cost at around $45,000 to complete
entire county.

2007 Status: The addressing system is up to
date; however, this is an ongoing process.

4.1.c: Enhanced 911 Service Protection of people and structures
by improving the ability of emergency
response personnel to respond to an
emergency.

County Commissioners
in combination with County
Sheriff's Office, County
Assessor’s Office,
Craigmont VFD, Kamiah
VFD, Nezperce VFD, and
Winchester VFD.

Can be completed only after the Rural
Addressing project is completed. Target
implementation during year 2 (2006) of this
project.

2007 Status: There is currently not enough of a
population base in Lewis County to cover the
cost of this program; however, this project will
be implemented in the future as the County
grows.
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Table 4.1. WUI Action Items in Safety and Policy.

Action Item

Goals and Objectives

Responsible
Organization

Action Items &
Planning Horizon

4.1.d: Rural signage (road signs &
rural fire district boundary signs)
improvements across the county

Protection of people, structures, and
infrastructure by improving the ability
of emergency services personnel,
residents, and visitors to navigate
roads.

Highway Districts in
cooperation with Cities of
Craigmont, Kamiah,

Nezperce, and Winchester,

County Commissioners,
Craigmont VFD, Kamiah
VFD, Nezperce VFD, and
the Winchester VFD.

Can be completed during year 1 (2005) pending
funding to implement the project. Estimate
$15,000 for signs and posting.

2007 Status: This project is complete; however,
maintenance and replacement of the signs will
be necessary.

4.1.e: Develop County policy
concerning building materials
used in high-risk WUI areas on
existing structures and new
construction (e.g., Kamiah,
Forest, Winchester)

Protection of people and structures
by improving the ability of emergency
response personnel to respond to
threatened homes in high-risk areas.

Planning and Zoning in
cooperation with County
Commissioners Office,
Cities of Craigmont,
Kamiah, Nezperce, and
Winchester,Craigmont
VFD, Kamiah VFD,
Nezperce VFD, and the
Winchester VFD.

Year 1 (2005): Consider and develop policy to
address construction materials for homes and
businesses located in high wildfire risk areas.
Specifically, a County policy concerning wooden
roofing materials and flammable siding,
especially where juxtaposed near heavy
wildland fuels.

2007 Status: Ongoing

4.1.f: Develop a formal WUI
Advisory Committee to advise
County Commissioners on WUI
Issues and Treatments

Protection of people and structures
by improving the ability of decision
makers to make informed decisions
about wildfire issues.

County Commissioners
Office with cities of
Craigmont, Kamiah,
Nezperce, and Winchester

Year 1 (2005): Formalize a committee, its
membership and service decided on by the
County Commissioners, to collaborate on WUI
issues within Lewis County. Members potentially
to include land management organizations and
companies, private landowners, and fire
protection personnel.

2007 Status: Completed; the planning
committee involved with the development of this
plan (WUI Wildfire Mitigation Plan) serves as the
County’s advisory committee. Members
include: County, Cities, BHS, IDL, State Parks,
Bennett Lumber, BLM, Forest Service, Nez
Perce Tribe, National Park Service, and Idaho
Fish and Game.

4.2 People, Structures, and Infrastructure

Many of the recommendations in this section will define a set of criteria for implementation while others will be rather specific in

extent and application.
County.

Many of the recommendations in involve education and increasing awareness of the residents of Lewis
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Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Item Goals and Objectives

Responsible Organization

Action Items, Planning Horizon and Estimated Costs

4.2.a: Youth and Adult
Wildfire Educational
Programs

Protect people and
structures by increasing
awareness of WUI risks,
how to recognize risk
factors, and how to modify
those factors to reduce risk

Cooperative effort including:

University of Idaho
Cooperative Extension

e Idaho Department of Lands

State and Private Forestry
Offices

e Bureau of Land Management
e Nez Perce Tribe
e Local School Districts

o Cities of Craigmont, Kamiah,
Nezperce, and Winchester

e County Commissioners

To start immediately using existing educational program
materials and staffing. Formal needs assessment should be
responsibility of University of Idaho Cooperative Extension
faculty and include the development of an integrated WUI
educational series by year 2 (2006-07Costs initially to be funded
through existing budgets for these activities to be followed with
grant monies to continue the programs as identified in the formal
needs assessment.

2007 Status: Ongoing

4.2.b: Wildfire risk
assessments of homes
in identified communities

Protect people and
structures by increasing
awareness of specific risk
factors of individual
homesites in the at-risk
landscapes. Only after
these are completed can
homesite treatments
follow.

To be implemented by County
Commissioners Office in
cooperation with Cities of
Craigmont, Kamiah, Nezperce,
and Winchester, Craigmont VFD,
Kamiah VFD, Nezperce VFD,
Winchester VFD, and Wildland
Fire Protection Specialists.
Actual work may be completed
by Wildfire Mitigation
Consultants.

Cost: Approximately $100 per homesite for inspection, written
report, and discussions with the homeowners

Action Item: Secure funding and contract to complete the
inspections during years 1 & 2 (2005-06)

Homesite inspection reports and estimated budget for each
homesite’s treatments will be a requirement to receive funding
for treatments through grants.

2007 Status: The Nez Perce Tribe has begun conducting
homesite risk assessments on the Reservation; however, the
following projects are ongoing

Kamiah Area

Approximately 650 homes are in the rural areas of Kamiah with
another 480 structures within the Kamiah City area.
Approximately 60% of the rural structures and 30% of the
structures in the city are in need of assessments and potentially
home site asset protection zones, for a total of about 530 homes
needing assessments. Estimated cost will be $53,000.

Forest Area

Approximately 125 homes are in the rural areas around Forest
(within the proposed Forest Fire Protection District).
Approximately all of the structures are in need of assessments
and potentially home site asset protection zones. Estimated cost
will be $12,500.

Winchester Area

The Student Conservation Association — Fire Education Corps
worked on home site assessments during 2004; however, this
data may be out of date.

Lewis County, Idaho, WUI Wildfire Mitigation Plan 2007 Addendum

Pg 25



Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Item Goals and Objectives Responsible Organization Action Items, Planning Horizon and Estimated Costs
4.2.c: Homesite WUI Protect people, County Commissioners in Actual funding level will be based on the outcomes of the
Treatments structures, and increase  cooperation with Cities of homesite assessments and cost estimates
fire fighter safety by Craigmont, Kamiah, Nezperce, Estimate that treatments in rangelands will cost approximately
reducing the risk factors and Winchester, and Fire $850 per homesite for a defensible space of roughly 150

surrounding homes in the Mitigation Consulting company
WUI of Lewis County

Estimate that treatments in forestland will cost roughly $1,250
per homesite for a defensible space of about 200'.

Homesite treatments can begin with the securing of funding for
the treatments and immediate implementation in 2004 and will
continue from year 1 through 5 (2008).

2007 Status: The Kamiah Rural Volunteer Fire Department has
begun working on homesite treatments in the Kamiah area;
however, the following projects are ongoing.

Kamiah Area

Approximately 100 homes will receive assessments and be in
need of asset protection zone construction (fuels treatments).
Estimate an average cost $1,500 per homesite in this area for a
total estimated cost of $150,000.

The total assessed value of homes in this area is $14.0 million
for a Benefit-Cost Ratio of 93:1.

Forest Area

Approximately 25 homes are in the rural areas around Forest
(proposed Forest Fire Protection District within Lewis County).
Approximately all of the structures in need of treatments.
Estimated cost will be $37,500.

The total assessed value of homes in this area is $5.2 million for
a Benefit-Cost Ratio of 138:1.

Winchester Area

Approximately 60 homes are in the rural areas around
Winchester. Approximately all of the structures in need of
treatments. Estimated cost will be $90,000.

The total assessed value of homes in this area is $16.4 million
for a Benefit-Cost Ratio of 182:1.
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Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Iltem

Goals and Objectives

Responsible Organization

Action Items, Planning Horizon and Estimated Costs

4.2.d: Maintenance of
Homesite WUI
Treatments

Protect people,
structures, and increase
fire fighter safety by
reducing the risk factors
surrounding homes in the
WUI of Lewis County.

County Commissioners Office
in cooperation with Cities of
Craigmont, Kamiah, Nezperce,
and Winchester, Craigmont VFD,
Kamiah VFD, Nezperce VFD,
Winchester VFD, and local home
owners.

Homesite defensibility treatments must be maintained
periodically to sustain benefits of the initial treatments.

Each site should be assessed 5 years following initial treatment

Estimated re-inspection cost will be $50 per homesite on all sites
initially treated or recommended for future inspections

Follow-up inspection reports with treatments as recommended
years 5 through 10.

2007 Status: Ongoing

4.2.e: Re-entry of
Homesite WUI
Treatments

Protect people,
structures, and increase
fire fighter safety by
reducing the risk factors
surrounding homes in the
WUI of Lewis County.

County Commissioners Office
in cooperation with Cities of
Craigmont, Kamiah, Nezperce,
and Winchester, Craigmont VFD,
Kamiah VFD, Nezperce VFD,
Winchester VFD, and local home
owners.

Re-entry treatments will be needed periodically to maintain the
benefits of the initial WUI home treatments. Each re-entry
schedule should be based on the initial inspection report
recommendations, observations, and changes in local
conditions. Generally occurs every 5-10 years.

2007 Status: Ongoing

4.2.f: Community
Defensible Zone WUI
Treatments

Protect people,
structures, and increase
fire fighter safety by
reducing the risk factors
surrounding high risk
communities in the WUI of
Lewis County

County Commissioners in
cooperation with Cities of
Craigmont, Kamiah, Nezperce,
and Winchester, Nez Perce
Tribe and BLM to identify
funding availability and project
implementation opportunities.

Actual funding level will be based on the outcomes of the
homesite assessments and cost estimates.

Years 2-5 (2006-09): Treat high risk wildland fuels from
homesite defensible space treatments to an area extending 400
feet to 750 feet beyond home defensible spaces, where steep
slopes and high accumulations of risky fuels exist near homes
and infrastructure. Should link together home treatment areas.
Treatments target high risk concentrations of fuels and not 100%
of the area identified. To be completed only after or during the
creation of home defensible spaces have been implemented.

Communities and areas to target: Kamiah, Forest, Winchester,
Reubens. Others based on additional assessments.
Approximate average cost on a per structure basis is $1,500.
When coupled with the home defensibility space costs of $1,250,
the average B/C Ratio in forestland areas is 14.4:1.

2007 Status: Ongoing
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Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Iltem

Goals and Objectives

Responsible Organization

Action Items, Planning Horizon and Estimated Costs

4.2.9: Access
improvements of
bridges, cattle guards,
and limiting road

Protection of people,
structures,
infrastructure, and
economy by improving

Highway Districts in
cooperation with the BLM, State
of Idaho (Lands and
Transportation), Nez Perce

Year 1 (2005): Update existing assessment of travel surfaces,
bridges, and cattle guards in Lewis County as to location. Secure
funding for implementation of this project (grants)

Year 2 (2006): Conduct engineering assessment of limiting

surfaces access for residents and Tribe, and industrial forestland weight restrictions for all surfaces (e.g., bridge weight load
fire fighting personnel in owners (e.g., Boise Corp.). maximums). Estimate cost of $100,000 which might be shared
the event of a wildfire. Cooperation with County between County, Nez Perce Tribe, BLM, State, and private
Reduces the risk of aroad ~ Commissioners and Cities of based on landownership associated with road locations.
failure that leads to the Craigmont, Kamiah, Nezperce, . _ . s
isolation of people or the and Winchester Year? (2006): Rost welght restrlctlop signs on all I|m|t.|ng _
limitation of emergency crossings, copy information to rural fire districts and wildland fire
vehicle and personnel protection agencie;s in affected areas. Estimate cost at roughly
access during an $15-$25,000 for signs and posting.
emergency. Year 3 (2007): Identify limiting road surfaces in need of
improvements to support wildland fire fighting vehicles and other
emergency equipment. Develop plan for improving limiting
surfaces including budgets, timing, and resources to be
protected for prioritization of projects (benefit/cost ratio analysis).
Create budget based on full assessment.
2007 Status: Ongoing
4.2.h: Access Protection of people, County Roads and Bridges Year 1 (2005): Update existing assessment of roads in Lewis

improvements for
Kamiah

structures,
infrastructure, and
economy by improving
access for residents and
fire fighting personnel in
the event of a wildfire.
Allows for alternative
escape routes when a
primary access is
compromised.

Department in cooperation with
Nez Perce Tribe, BLM, State of
Idaho (Lands and
Transportation), and city of
Kamiah and area landowners.

County as to location. Secure funding for implementation of this
project (grants).

Year 2 (2006): Specifically address access issues in Kamiah and
others identified in assessment. Develop alternatives for
improving access limitations. Landowners and agencies to play
significant role in alternative development.

Year 3 (2007): Secure funding and implement projects to
improve limiting access. No way to estimate costs until priorities
are set and options identified.

2007 Status: Ongoing
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Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Iltem

Goals and Objectives

Responsible Organization

Action Items, Planning Horizon and Estimated Costs

4.2.i: Access
improvements through
road-side fuels
management

Protection of people,
structures,
infrastructure, and
economy by improving
access for residents and
fire fighting personnel in
the event of a wildfire.
Allows for a road based
defensible area that can be
linked to a terrain based
defensible areas.

County Roads and Bridges
Department in cooperation with
Nez Perce Tribe, BLM, State of
Idaho (Lands and
Transportation), USFS, industrial
forestland owners, County
Commissioners and Cities of
Craigmont, Kamiah, Nezperce,
and Winchester.

Year 1 (2005): Update existing assessment of roads in Lewis
County as to location. Secure funding for implementation of this
project (grants).

Year 2 (2006): Specifically address access issues to Kamiah,
Forest, Winchester, Reubens, and others identified in
assessment, such as Highway 12 corridor. Identify forestland
and rangeland fuels difficult to control during wildfire that would
also respond well to thinning, pruning, and brush cutting (hand
pile and burn or chip), while increasing ingress and egress use in
wildfire emergencies. Target 100’ on downhill side of roads and
75 on uphill side for estimated cost of $15,000 per mile of road
treated. If 10 miles of roadway are prioritized for treatment (est.)
B/C Ratio of 14.7:1 is achieved. This B/C ratio may be
maintained in many rural treatment areas of the county.

Year 3 (2007): Secure funding and implement projects to treat
road-side fuels.

2007 Status: The highway corridor bordering the Mile Post 59
Fire has received roadside fuels reduction work; however, this
project is ongoing.
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Table 4.2. WUI Action Items for People, Structures, and Infrastructure.

Action Iltem

Goals and Objectives

Responsible Organization

Action Items, Planning Horizon and Estimated Costs

4.2.j: Develop a multi-
jurisdictional Prevention
Coop to support the
numerous fire prevention
and education efforts
throughout the five
county area.

Protect people and
structures by increasing
public awareness of
wildfire risks, how to
recognize risk factors, and
how to modify those
factors to reduce risk

Cooperative effort including:

University of Idaho
Cooperative Extension

e Idaho Department of Lands

e State and Private Forestry
Offices

e Nez Perce Tribe

o Idaho Association of Logging

Contractors

e Local Fire Departments &
Districts

e Bureau of Land Management

e USDA Forest Service
e Clearwater RC&D

e Idaho Bureau of Homeland
Security

e |daho, Clearwater, Lewis, Nez

Perce, and Latah Counties
¢ Non-profit organizations

e Private business &
landowners

Year 1 & 2 (2007 — 08): The Nez Perce National Forest has
already begun organizing an effort to develop a five county
cooperative program to provide shared educational materials to
all local firefighting agencies and organizations. The purpose of
the program is to promote a unified effort between organizations
to improve public awareness of wildland fire issues.

2007 Status: New project, in progress

4.2 .k: Develop Red Zone
Program for use by all
County fire agencies, but
housed at the County
Courthouse.

Protect people,
structures, and increase
fire fighter safety by
reducing the risk factors
surrounding homes in
Lewis County and improve
firefighter’s ability to
respond effectively and
safely.

County Commissioners with
support from the Idaho
Department of Lands, BLM, US
Forest Service, and local fire
departments.

Year 1 (2007): Obtain funding to purchase program and install
the software on County computer system. Conduct training
workshop for local fire departments to learn how to use the Red
Zone program effectively.

2007 Status: New project
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4.3 Resource and Capability Enhancements

There are a number of resource and capability enhancements identified by the rural and wildland firefighting districts in Lewis
County. All of the needs identified by the districts are in line with increasing the ability to respond to emergencies in the WUl and are
fully supported by the planning committee.

Table 4.3. WUI Action Items in Firefighting Resources and Capabilities.

Action Item Goals and Objectives Responsible Organization Action Items &

Planning Horizon

4.3.a: Facilities, land, business plan, and
basic supplies for new fire protection
districts.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Lewis County Commissioners,
Clearwater RC&D, Cities of
Craigmont, Kamiah,
Nezperce, and Winchester,
and local residents

2 Year Planning Horizon
Estimate of Costs: $500,000 each

Target Areas: Forest Rural, Northwest Lewis
County Rural, & Central Ridge Rural

2007 Status: Ongoing

4.3.b: Facilities, land, business plan,
and basic supplies for extending rural
fire protection districts.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Lewis County Commissioners,
Cities of Craigmont, Kamiah,
Nezperce, and Winchester,
Clearwater RC&D, local
residents, Craigmont VFD,
Kamiah VFD, Nezperce VFD,
and the Winchester VFD.

2 Year Planning Horizon
Estimate of Costs: $250,000 each

Target Areas: Nezperce Rural Fire Extension
& Kamiah Rural Fire Extension

2007 Status: Ongoing

4.3.c: Obtain 5,000 gallon water tenders
for rural fire districts (4).

Protection of people and
structures by direct fire
fighting capability
enhancements.

Clearwater RC&D in
cooperation with Craigmont
VFD, Kamiah VFD, Nezperce
VED, Winchester VFD, IDL,
USFS, Lewis County
Commissioners, and Cities of
Craigmont, Kamiah,
Nezperce, and Winchester.

Year 1 (2005): Verify stated need still exists,
develop budget, and locate funding or
equipment (surplus) sources.

Year 1 or 2 (2005-06): Acquire and deliver
needed equipment to districts based on
prioritization by need and funding awards.
2007 Status: The Winchester Rural Fire
Department received a 1500 gallon tender
from the IDL; however, this project is ongoing.

4.3.d: Enhance radio availability in each
district, link in to existing dispatch, and
improve range within the region, and
conversion to consistent radio
standard.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Clearwater RC&D in
cooperation with Craigmont
VFD, Kamiah VFD, Nezperce
VFD, Winchester VFD, IDL,
USFS, Lewis County
Commissioners, and Cities of
Craigmont, Kamiah,
Nezperce, and Winchester.

Year 1 (2005): Summarize existing two-way
radio capabilities and limitations. Identify
costs to upgrade existing equipment and
locate funding opportunities.

Year 2 (2006): Acquire and install upgrades
as needed.

2007 Status: Lewis County is working on
obtaining P25 radio equipment; however, this
project is ongoing.
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Table 4.3. WUI Action Items in Firefighting Resources and Capabilities.

Action Item

Goals and Objectives

Responsible Organization

Action Items &
Planning Horizon

4.3.e: Retention of Volunteer
Firefighters

Protection of people and
structures by direct fire
fighting capability
enhancements.

County Commissioners, Cities
of Craigmont, Kamiah,
Nezperce, and Winchester,
Craigmont VFD, Kamiah VFD,
Nezperce VFD, Winchester
VFD, IDL, and USFS working
with broad base of county
citizenry to identify options,
determine plan of action, and
implement it.

5 Year Planning Horizon, extended planning
time frame

Target an increased recruitment (+10%) and
retention (+20% longevity) of volunteers
Year 1 (2005): Develop incentives program
and implement it.

2007 Status: Ongoing

4.3.f: Increased training and capabilities
of firefighters

Protection of people and
structures by direct fire
fighting capability
enhancements.

Craigmont VFD, Kamiah VFD,
Nezperce VFD, and
Winchester VFD working with
the BLM, IDL, and USFS for
wildland training opportunities
and with the State Fire
Marshall’s Office for structural
fire fighting training.

Year 1 (2005): Develop a multi-county
training schedule that extends 2 or 3 years in
advance (continuously).

Identify funding and resources needed to
carry out training opportunities and sources of
each to acquire.

Year 1 (2005): Begin implementing training
opportunities for volunteers.

2007 Status: The Clearwater Fire Chief's
Association has had great success with the
establishment of the Clearwater Fire
Academy; however, this will always be an
ongoing process. Kamiah is hosting the 2008
Interagency Fire School.

4.3.g. Develop Mutual Aid Agreements
between all Rural Fire Districts and the
Federal and State wildfire fighting
agencies working in and around Lewis
County.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Cities of Craigmont, Kamiah,
Nezperce, and Winchester,
Craigmont VFD, Kamiah VFD,
Nezperce VFD, Winchester
VFD, BLM, USFS, BIA, IDL,
State Fire Marshall's Office.

Year 1 (2005): Identify current mutual aid
agreements and needed agreements.

Draft and implement agreements across the
county.

2007 Status: The IDL is in the process of
updating their mutual aid agreements with all
of the rural fire districts. The Idaho Fire
Chief's Association is also working on
developing a statewide mutual aid agreement.
The Winchester and Culdesac Volunteer Fire
Departments have also been successful in
setting up a mutual aid agreement.
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Table 4.3. WUI Action Items in Firefighting Resources and Capabilities.

Action Item

Goals and Objectives

Responsible Organization

Action Items &
Planning Horizon

4.3.h: Obtain additional personnel,
training, PPEs, hand tools, portable and
mobile radios, two structural engines,
one utility vehicle, and miscellaneous
other equipment for the Kamiah
Volunteer Fire Department.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Kamiah Volunteer Fire
Department

Year 1 (2007): Verify stated need still exists,
develop budget, and locate funding or
equipment (surplus) sources.

Year 1 or 2 (2007-08): Acquire and deliver
needed equipment to stations based on
prioritization by need and funding awards.

2007 Status: New project.

4.3.i: Obtain additional training, PPEs,
hand tools, communication equipment,
a structural engine, and miscellaneous
other equipment for the Winchester
Volunteer Fire Department.

Protection of people and
structures by direct fire
fighting capability
enhancements.

Winchester Volunteer Fire
Department

Year 1 (2007): Verify stated need still exists,
develop budget, and locate funding or
equipment (surplus) sources.

Year 1 or 2 (2007-08): Acquire and deliver
needed equipment to stations based on
prioritization by need and funding awards.

2007 Status: New project.

4.3.j: Identify areas lacking a sufficient
water supply and develop publicly
accessible fill sites.

Protection of people and
structures by direct fire
fighting capability
enhancements.

County Commissioners and
rural and wildland fire districts
in cooperation with the
Natural Resource
Conservation Service and the
Clearwater RC&D.

Year 1 (2007): Identify populated areas
lacking sufficient water supplies and develop
project plans to develop fill or helicopter
dipping sites.

Year 1 - 3 (2007-09): Implement project
plans.

2007 Status: The IDL is currently working in
cooperation with the Natural Resource
Conservation Service and the Clearwater
RC&D to secure funding (EQIP) to support
development and installation of additional
drafting and dipping sites.
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4.4 Regional Land Management Recommendations

Reference has been given to the role that forestry, grazing and agriculture have in promoting
wildfire mitigation services through active management. Lewis County is a rural county by any
measure. It is dominated by wide expanses of forest and rangelands intermixed with
communities and rural houses.

Wildfires will continue to ignite and burn depending on the weather conditions and other factors
enumerated earlier. However, active land management that modifies fuels, promotes healthy
range and forestland conditions, and promotes the use of these natural resources (consumptive
and non-consumptive) will insure that these lands have value to society and the local region.
We encourage the US Forest Service, the Bureau of Land Management, the Idaho Department
of Lands, industrial forestland owners, private forestland owners, and all agricultural landowners
in the region to actively manage their wildland-urban interface lands in a manner consistent with
reducing fuels and risks in this zone.
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Figure 4.1. Proposed Treatment Areas in Lewis County.
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441 Soldiers Meadows Wildfire Mitigation Project

The Soldier Meadows Wildfire Mitigation Project is a collaborative project between Nez Perce
County, Nez Perce Tribe, Department of Fish & Game, Lewiston Orchards Irrigation District,
Craig Forsman, and the Idaho Department of Lands. The legal location of this project area is:
portions of Sections 4 & 5, Township 32 North, Range 3 West and portions of Sections 31, 32, &
33, Township 33 North, Range 3 West. The project consists of the procurement of and
emergency call box, a 170 acre shaded fuel break surrounding the Soldier Meadows
community, county procurement of fire suppression apparatus, and possible access
improvements to stream crossing structures. The fuels treatment portion of the project calls for
a combination of fuels treatment prescriptions ranging from commercial harvest of merchantable
forest products to non commercial thinning treatments with the objective of breaking up ladder
fuels arrangement and overstory fuels continuity. Participating landowners associated with the
fuels treatment portion of the project include Fish & Game, Lewiston Orchards Irrigation District ,
Nez Perce Tribe, and Craig Forsman. The fuels treatment portion of the project consists of a
300 foot wide fuel break following the existing road network and property boundaries of the
various participants. Approximately 129 acres will be receiving non-commercial thinning
treatments and 96 acres of the project area will receive commercial harvest treatments.
Commercial harvest treatments include commercial thinning, overstory removal, and species
selection prescriptions. Anticipated costs of non commercial thinning treatments are estimated
at $700.00 per acre. This project is calling for the upgrade of an existing stream crossing
structure to support heavy equipment and fire suppression apparatus. Cost share funding
sources will be utilized to support non commercial thinning treatments, stream crossing
structure upgrades, and fire suppression apparatus equipment where available.

4.4.2 NezPerce Tribe
4.4.2.1 Current and Ongoing Projects

Alpine

The Alpine project is an ongoing project. Pre-commercial thinning and pruning with pockets of
brush reduction in pine plantations was conducted in 2006 and a fuel break along the roadway
is scheduled for completion in 2007. A goal of this project is to foster conditions of decreased
wildfire risk while promoting forest health and vigor in developing pine stands. It is located within
T35N R2E sections 16 and 17.

Mudsprings/Talmaks

The Mud Springs/Talmaks project is an ongoing pre-commercial thinning and pruning project
that will reduce ladder fuels, increase canopy base height and increase forest health and vigor,
thereby decreasing the risk of a crown or stand replacing wildfire. It is located within T33N R2W
sections 16, 22, 27, and 34.

Winchester

The Winchester project is an ongoing pre-commercial thinning and pruning project that will
reduce ladder fuels and increase forest health and vigor, thereby decreasing the risk of a crown
or stand replacing wildfire. It is located within T33N R3W section 1, T34N R3W section 36, and
T34N R2W section 29.

Home Evaluations

The Nez Perce Tribe has conducted home evaluations annually on homes located within the
reservation boundary in conjunction with the rural and volunteer fire departments and IDL. As
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more of the rural and volunteer departments acquire the Red Zone software, the collection and
maintenance of this information is likely to be turned over to them. However, the tribe will
continue to use this information to plan and implement projects on the ground and will remain
interested in conducting evaluations where and when they are needed. This is expected to be
an ongoing project located throughout Lewis County.

4.4.2.2 Upcoming and Conceptual Projects

Cold Springs

Cold Springs is a project that is proposed for implementation in 2008. It includes brush reduction
and pre-commercial thinning (in areas with 1000-3000 stems/acre) that will reduce ladder fuels
and increase forest health and vigor, thereby decreasing the risk of a crown or stand replacing
wildfire. It is located within T34N R1W sections 8, 17, and 18.

Tramway Fencing

The Tramway Fencing Project is in the conceptual phase at this point. It would involve building
fences around the tribally owned land in the Tramway area in order to facilitate grazing. This
would ultimately lead to a reduction in the accumulation of fine fuels in the area and would
reduce the potential for fire spread. It is located within T34N R3E sections 19, 20, 29, 30, 31,
32, and 33.

Forest Fuel Break/Defensible Space

The Forest Fuel Break/Defensible Space project is a conceptual project that would involve
creating fuel breaks in conjunction with defensible space projects around private land/homes in
the Forest WUI area. This project would be collaborative in nature and could also include a
mechanical fuel treatment component on private land. It is located within T32N R3W sections 1
and 2

Woodside Road

The Woodside Road project is a conceptual project that would involve creating fuel breaks in
conjunction with defensible space projects around private land/homes in the Woodside road
area. This project would be collaborative in nature and could also include a mechanical fuel
treatment component on private land. It is located within T33N R2W sections 5 and 8.
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5.3 Signature Pages

5.3.1 Representative of Lewis County Government

Resolution of the Commissioners .of Lewis County, Idaho
# 2007-1K

A resolution of the Lewis County Board of Commissioners declaring county
support and adoption of the Lewis County Wildland Urban Interface Wildfire
Mitigation Plan 2007 Update Addendum.

Whereas, The Lewis County Board of Commissioners supports the Lewis County
Wildland Urban Interface Wildfire Mitigation Plan 2007 Update
Addendum and

Whereas, The Lewis County Wildland Urban Interface Wildfire Mitigation Plan
2007 Update Addendum will be utilized as a guide for planning as
related to the National Fire Plan, the Healthy Forest Restoration Act,
and other purposes as deemed appropriate.

Therefore be it resolved, that the Lewis County Board of Commissioners do
hereby adopt, support, and will facilitate the Lewis County Wildland

Urban Interface Wildfire Mitigation Plan 2007 Update Addendum’s
implementation.
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